GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Guntur District – NRDWP - CPWS Scheme to Krosuru and other habitations in Guntur District with an estimated cost of Rs.200.00 Lakhs – Post facto Extension of Agreement Time up to 17-11-2017 for a period of (170) with Liquidated damages of Rs.29,667/- – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 7 Dated: 02-01-2018.

Read the following

1. G.O.Rt.No.496, PR&RD(RWS-II) Dept., dt:21.05.2015.
2. From the Chief Engineer-IV, RWS&S Dept., Vijayawada, Lr.No.AEE/DEE8 NRDWP/RWSP/Krosuru/2013-14, dt:04.12.2017.

ORDER:

In the circumstances reported by the Chief Engineer-IV, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Post facto extension of agreement time up to 17.11.2017 for a period of (170) days with Liquidated damages of Rs.29,667/-, as delay was attributable to Contractor in respect of the work “CPWS Scheme to Krosuru and other habitations in Guntur District ”.

2 . The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 . A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT, PR&RD.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.
Copy to:
PS to Minister (PR,RD & IT)
PS to Prl.secy., (PR&RWS).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.